Niagara Falls Boulevard Site-OSC Daly
From October 20 through October 26, 2016 the following tasks/events occurred:

Excavation has continued in Area 5.

High-Purity Germanium (HPGe) Detector is being utilized to analyze site soil samples
prior to sending samples to certified laboratory.

Weston continues to push data layers to Weston IT lead for putting up on Site Viewer.
OSC, EPA health physicists and US Ecology held a meeting regarding the site disposal
strategy proposal in reference to the facilities acceptance criteria. The proposal and
waste profile should be finalized by October 26, 2016.

On October 26, 2016, the architect visited the Site to evaluate GNBC Office Area.

Response Actions to Date

To date, approximately 115-1.0 cubic yard boxes/super sacks of material has been
removed from the GNBC Front Office and staged inside Conex containers. 94-1.6 cubic
yard bags from Area 5 and staged inside Conex containers. 51 cubic yards of material
was excavated from Area 5 and place in Non-Containerized Staging within Area 5. An
approximate total of 318 cubic yards of material has been excavated to date.

Anticipated Activities:

Once disposal strategy and profile are finalized, disposal load out will be scheduled.
Review of architect blueprint for proposed rebuild of GNBC Office Area after bids are
received.

Once soil sampling results for the office area are evaluated by the health physicists, it
will be determined if backfilling with clean material can commence. Once backfilled, the
concrete floor will be poured and the room constructed.

Certified analytical results are expected for soil samples from GNBC Office area, First
Assembly Church garage and GNBC ST-5.

USEPA continues to coordinate with NYS, Niagara County, and local representatives throughout
the assessment/removal process.



